RESOLUTION #18-0730-05

Approve Payment for Bainbridge Mills Realignment Project

Whereas, the Board of Trustees approved Resolution 16-0919-09 entering into a
cooperative agreement with Delaware County for an Ohio Public Works Commission
State Capital Improvement Project to realign Bainbridge Mills, and

Whereas, Resolution 16-0919-09 stated the Township’s 14% portion of the project
costs would be $52,650.00, and

Whereas, the total cost for this project has been finalized and the Township cost has
been reduced.

Now, Therefore Be it Resolved, that the Liberty Township Board of Trustees,
Delaware County, Ohio, approves payment of the Township’s 14% portion of the total
project cost for the Bainbridge Mills Realignment Project, payable to the Trucco in an
amount not to exceed $58,110.76; $34,365.88 of which will be reimbursed to the

Township by Delaware County bringing the total Township cost for this project to
$23,744.88.

Motion made by Z%_am.g%b.aav_ and seconded bY&zﬂ&MA&_

Vote: c44£ Mrs. Eichhorn Mr Gemperline ' Mrs Leneghan

This Resolution shall be in force and become effective |mmed|ately upon its execution.

CERTIFIED BY:

Ge erIirpé/rustee

— 2
\&% G T
Nancy Deny#t€, Fiscal Officer Shyra Eichhorn, Trustee

]
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RESOLUTION #16-0919-09

Authorize Cooperative Agreement with Delaware County for Bainbridge Mills
Realignment Project

WHEREAS, the Board approved Resolution #15-0908-04 which allowed the Township
to participate in an Ohio Public Works Commission (OPWC) State Capital Improvement
Project to realign Bainbridge Mills, and

WHEREAS, the Township agreed to provide 14% of the total project cost, which was
estimated to be $550,000 and the Township portion being $77,000, and

WHEREAS, due to changes in the project, the total project cost has been reduced to
$405,000, therefore, the Township’s portion has been reduced to $52,650.

NOW, THEREFORE BE IT RESOLVED BY THE BOARD OF TRUSTEES OF
LIBERTY TOWNSHIP, DELAWARE COUNTY, OHIO, to authorize and sign the

~ attached Cooperation Agreement between Liberty Township and Delaware County for
the Del-TR730-0.00 Bainbridge Mills Drive Realignment Project, and TO FURTHER
authorize the payment of the Township’s 14% portion, in an amount not to exceed
$52,650.00 payable when invoiced by the Ohio Public Works Commission.

Motion made by éjg ) Qg jror N, and seconded by MM

Vote: {Ag Mrs. Eichhorn U Mrs. Leneghan !%QQ Dr. Mitchell

This Resolution shall be in force and become effective immediately upon its execution.

W(ﬂ

CERTIFIED BY:

Melanie Leneghan, Truste,

— e —

Nancy D'fﬁ;tte, Fiscal Officer Dr. Thomas Mitchell, Trustee

- _________________________|
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NELAWARE COUNTY ENGINEER Project: DEL-TR 737 10 BAINBRIDGE MILLS Application No: 6
50 Channing Street PID:
Delaware, Ohio 43015 Contractor: Trucco Construction Period From: 5/1/2018
Address: 3531 Airport Rd | Period To: 5/31/2018
Contractor's Application For Payment Delaware, OH 43015 Contract Date: 10/16/2017
Fed ID: 31-1293605 Contract Amount: $ 281,800.00
Change Order Summary 1. Contractor Base Bid $ 281,800.00
NUMBER DATE APPROVED ADDITION DEDUCTIONS 2. Net Change by Change Orders $0.00
1
Description Here Date Approved Here |$ Amount Here $ Amount Here 3. Contract Sum to Date (Line 1+2) $281,800.00
2
Description Here Date Approved Here |$ Amount Here $ Amount Here 4. Total Work Completed(incl. Change Orders) $264,352.97
5. Retainage: NONE $0.00
6. Total Earned Less Retainage (Line 4 less Line 5) $264,352.97
7. Less Previous Certificates for Payment (Line 6 from prior Certificates) $40,850.00
8. Current Payment Due $223,502.97
9. Balance of Finish, Plus Retainage (Line 3 less Line 6) ﬁ SrigEatacae
Ls
10. Retainage Due (Final Payment Only)
TOTALS $0.00 $0.00 Summary of Payment
PO # Org Key (8 digits)  Object (4 digits) .
Net Change to Date: $0.00 Deterware=Co. ,5 ZEL //a. 7 7
o
[bek, 4y
The undersigned Contractor certifies that to the best of the Contractor's 77
knowledge, information and belief the Work covered by this application for Source Grant # Other )
Payment has been completed in accordance with the Contract Documents, Other / é_(, j ?& ’ Z'd
that all amounts have been paid by the Contractor for Work for which 0/ w e _ 4 |

previous Certificates for Payment were issued and payments received from
the Owner, and that current payment shown herein is now due.
4 - \ﬂ’l C-

CONTRACTOR: / Rycce Con ST elfion

By: /W/ £~ /,.;., Date: 7//3/// 4

ENGINEER'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on-site observations
and the data comprising the above application, the Engineer certifies that
to the best of the Engineer's knowledge, information and belief the Work
has progressed as indicated, the quality of the Work is in accordance

Retained Funds Released (amount not including interest)

To release retained funds with final payment, provide separate request to County Treasurer

Amount Approved For Payment $ ZZ

(Attached explanation if amount approved differs from the amount applied for)

APPROVED FOR PAYMENT

Based on representation made by the Contractor and quantities cegt

is approved for pay% . @

L with
the Contract Documents, and the Contractor is entitled to payment of tlﬁ E@ E

AMOUNT CERTIFIED $ 22 3. 502 .G 7
7

I\

by the Inspector, this application

5, 507.97

P'roject'Engineer

/ED

i

—Ah
7o

JuL o5 2018

Delaware County Engineer




OHIO PUBLIC WORKS COMMISSION

APPENDIX E - DISBURSEMENT REQUEST FORM AND CERTIFICATION

Disbursement Request Number:

G

Statement requesting the disbursement of funds from the Ohio Public Works Commission (OPWC) pursuant to Section VI of the Project
Agreement (the "Agreement") executed between the Director of the OPWC (the- "Director") and Liberty Township (041-43106),
Delaware County (the "Recipient"), dated July 1, 2017, for the sole and express purpose of financing the capital improvement project
defined and described in Appendix A of the Project Agreement (the "Project") and named and numbered as Bainbridge Mills Drive,

DQUO06.
EXPENDITURES PROGRESS: (1) 2) 3) 4)
AS PER PRIOR AS PART OF PAID TO DATE
AGREEMENT DISBURSED THIS DRAW (Column 2 +3)
A) Project Engineering Costs
1) Preliminary Engineering $0 $ $ $
2) Final Design $0 $ $ $
3) Construction Administration $0 $ $ $
B) Right-of-Way $0 $ $ $
C) Construction Costs $405,000 $£/0, 850 $22I50L.§7 $2 &, 352, 7
D) Materials Purchased Directly $0 $ $ $
E) Permits, Advertising, Legal $0 $ $ $
¥) Construction Contingencies 30 $  NA $ N/A__ $ N/A__
G) Totals $405,000 $ 40 850 $223. 50291 $ 2064.85297
FINANCING PROGRESS: (1) @) 3) @)
AS PER PRIOR AS PART OF USED TO DATE
AGREEMENT DISBURSED THIS DRAW (Column 2 + 3)
) OPWC Funds $299.700 530, 22900 5 JUS5,392.20 5/ @s el 2o
I) Local Share
1) In-kind Contributions $0 $ $ ‘ $
2) Public Revenues $52,650 $ /0, bTlee $ 7/}"? Yy .5y $ }2’; 137874
3) Private Revenues $0 $ $ $
J) Other Public Revenues
1) ODOT/FHWA $0 $ $ $
2) OEPA $0 $ $ $
3) OWDA , $0 $ $ $
4) CDBG % 50 $ $ .8
5) Othef -2y~ * $52,650 $ $34, 365 55 $39,36); 8¢
K) Total Local and Otifer Public Revenues  $105,300 $/0,¢62/.0° $.§ §‘ no,1te  $68.13%/
L) Totals (H-+K for each column) $405,000 $s9v,. 8500  $22 ;L 50297 $Zéz {5277

[NOTE: Column totals for Line L must be equal to the column totals for Line G.]



